

CHANGE ORDER FORM

☐ Additional Days Only

Date Apr 13, 2022

Check One

☒ Change in Scope

☐ Unforeseen Condition*

Change Order # 2

Vendor (Name & Address)

Environmental Conservation Solutions
PO Box 607356
Orlando, FL 32860

Project Title & Bid/Contract or Quote Number

22B-038 CP 79 SSS Unit 68 Innovative Stormwater Retrofit

Project Number SMC0006WQ

PO Number: 02200626

Contract Amount (include 10% contingency)

\$284,383.00

Budget Account Code

EK430538-563102

Is the change order amount from Contingency? Yes ☐ No ☒

DESCRIPTION OF CHANGE & CHANGE ORDER AMOUNT

County opted to construct a "square cut" on DRA 7282; rain caused compaction of in-situ material - both resulted in increase in Bold & Gold of 205.38 TN (@ \$103/TN) to complete project. Total PO increase = +\$21,154.14

SMC0006WQ-CIP STORMW-RETROF CNS-430 = +\$15,865.61

SMC0006WQ-CIP STORMW-RETROF CNS-430G = +\$5,288.54

PO Amount was..... \$284,383.00

Net change by previous authorized Change Orders..... N/A

The PO amount prior to this Change Order was..... \$284,383.00

The PO will be increased/decreased by this change order in the amount of..... +\$21,154.14

(PO amount will not change if it comes from contingency).
* Finance MUST approve increase prior to submitting form.

The new PO amount including this change order will be..... \$305,537.14

Contract time will be Increased/decreased by..... DAYS N/A

Prior Substantial Completion Date 4/22/22

Revised Substantial Completion Date 4/22/22

Prior Final Completion Date 5/6/2022

Revised Final Completion Date 5/6/2022

Approval:

BCC Approval (when applicable)

Department Head

Date

Chairman, BCC

Date

Asst. Co. Administrator: (If Applicable)

Date

Attest: Clerk of Court

Date

Project Mgr.

Date

Administration Approval (when applicable)

Finance

Date

County Administrator

Date

Procurement:

Date

* BACKUP DOCUMENTATION MUST BE ATTACHED CLARIFYING CHANGE

Rev 04/15