

Superior Asphalt, Inc.
P.O. Box 15025
Brooksville, FL 34604
Phone: (352) 678-3537
Fax: (352) 678-3660



Request for Change Order

Project Name: CR 320 (329 to I75)

RCO No.: 04

Client:	Marion County	Date:	May 16th, 2025
Attention:	Gerald Hickman - Transportation Construction Manager	Project No:	242029
Phone No.:	352-671-8686	Contract No.	24B-107
Fax No.:		Project Location:	CR 320
E-Mail:	Gerald.Hickman@marionfl.org		

Request for Change Order Description	
Scope of Work: Finish Grading work on site Traffic Control (MOT) SOD Reinstatement.	
Impact on Project Schedule:	
Exclusions: N/A	
Contract Price Adjustment:	Lump Sum \$17,099.07

Submitted by: Anthony Farah
Please respond by: May 16th, 2025
(date)

Signature: 

Accepted by: _____
Date: _____

Signature: _____

CHANGE ORDER BREAKDOWN				
Description	Quantity	Unit Measurment	Unit Cost	Total Cost
Marion Rock Sub Work	1	Lump Sum	\$5,302.40	\$5,302.40
Traffic Control (MOT)	3	Days	\$1,750	\$5,250
SOD Reinstatement	20	Pallets	\$200	\$4,000
Subtotal				\$14,552.40
Markup (17.5%)				\$2,546.67
Total Bid Price (LS)				\$17,099.07