

CHANGE ORDER FORM

☐ Additional Days Only

Date July 30, 2021

Check One

☒ Change in Scope

☐ Unforeseen Condition*

Change Order # 1

Project Title & Bid/Contract or Quote Number

21B-143 - Stonecrest and Oak Run WWTF Painting

Vendor (Name & Address)

Trautman Painting, LLC

P.O. Box 510175

Punta Gorda, FL 33951

Project Number UTC000138

PO Number: 2100997

Contract Amount (include 10% contingency)

\$192,610.00

Budget Account Code

ZF448536 - 563102

Is the change order amount from Contingency? Yes ☐ No ☒

DESCRIPTION OF CHANGE & CHANGE ORDER AMOUNT

Adhesive Sealing and 156 Tnemec for 2 steel tanks. Sealing of tanks not in original contract. Because these tanks are steel, supplier requires the use of adhesive sealant to create a bond between the tank and the paint. Additional amount still within budget.

PO Amount was..... \$192,610.00

Net change by previous authorized Change Orders..... \$0.00

The PO amount prior to this Change Order was..... \$192,610.00

The PO will be increased/decreased by this change order in the amount of..... \$13,900.00 12,000.00
(PO amount will not change if it comes from contingency).
* Finance MUST approve increase prior to submitting form.

The new PO amount including this change order will be..... \$206,510.00 204,610.00
(PO amount will not change if it comes from contingency).

Contract time will be Increased/decreased by..... DAYS 0

Prior Substantial Completion Date

Revised Substantial Completion Date

Prior Final Completion Date

Revised Final Completion Date

Approval:

BCC Approval (when applicable)

Department Head

Date

Chairman, BCC

Date

Asst. Co. Administrator: (If Applicable)

Date

Attest: Clerk of Court

Date

Project Mgr.

Date

Administration Approval (when applicable)

Finance

Date

County Administrator

Date

Procurement:

Date

* BACKUP DOCUMENTATION MUST BE ATTACHED CLARIFYING CHANGE

Rev 04/15

Price Brake down on Tank # 9 and #10 at Oak Run. - TRAUTMAN PAINTING- Marion county

Added cost to remove bad coating- /seal

On Aug 6, 2021, at 2:18

Price brake down on Tank # 9
\$6,000.00

Extra Materials used on Tank #9
Tenemic 151 2 part Sealer — 679.35
TSP — 192.60
Chlorine — 140.75
Labor to clean tank -remove all old bad coating-\$1,018.65

Extra Labor used to seal Tank # 9
Labor — \$3,968.65

Price brake down on Tank # 10
6,000.00

Extra Materials used on Tank # 10
Tenemic 151 2 Part Sealer — 679.35
TSP — 192.60
Chlorine — 140.75

Extra Labor used to remove bad coating on Tank # 10
Labor — \$1,018.65

Extra Labor used to seal Tank # 10
Labor — \$3,968.65

Grand Total for Extra Materials and Labor used on Tank # 9 and Tank # 10
Extra Materials and Labor — 12,000.00

RECEIVED
AUG - 6 2021
PROCUREMENT