



**Corporate Office**  
242 North Westmonte Drive  
Altamonte Springs, FL 32714

Phone - 407.869.5300  
Fax - 407.682.0076

www.TCD-USA.com

#### Local Offices

Altamonte Springs, FL  
Deland, FL Tampa, FL  
Groveland, FL Dallas, TX  
Jacksonville, FL Houston, TX  
Port St. Lucie, FL San Antonio, TX  
Punta Gorda, FL Salisbury, NC  
Rockledge, FL

<b>To:</b>	Marion County	<b>Contact:</b>	Brenda Tsagaris
<b>Address:</b>	521 S.E. 26th Court Ocala, FL 34475	<b>Phone:</b>	(352) 671-8444
<b>CO Name:</b>	Alcatel Omni Ethernet Switch	<b>Fax:</b>	1 (352) 671-8451
<b>Project Location:</b>	SW 43rd St Rd & SW 40th Ave, Ocala, FL	<b>CO ID:</b>	24083000 - Prop 02
		<b>CO Date:</b>	8/29/2024

Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
0684 1 1M	ADDITIONAL MATERIAL COST FOR MANAGED FIELD ETHERNET SWITCH, F&I (Alcatel Omni Switch 6465)	1.00	EACH	\$12,315.00	\$12,315.00

**Total Bid Price:** \$12,315.00

#### Notes:

- This proposal is a unit price proposal. The total sum is an approximate sum based on the estimated quantities on the attached proposal (which is an integral part of this proposal) at the unit prices depicted thereon. The final contract amount of any contract resulting from this proposal shall be based on the quantities actually installed and field verified by the Owner's architect/engineer at these unit prices.
- Our price includes Insurance.
- All work is guaranteed to be installed in accordance with the latest applicable Code regulations, and to be free from mechanical and electrical defects for one year from the date of acceptance.
- All Maintenance of Traffic shall be provided by others.
- No items quoted herein may be "broken out" without prior approval in writing.
- All survey & layout work is to be performed by others.
- This proposal is valid for thirty (30) days from bid date.
- Asphalt, Concrete Sidewalk and Sodding removal and placement shall be provided by others.
- Electrical permit fees included in this proposal for electrical services associated with TCD work only. All other permits or fees shall be provided by others.
- Per Section 611-2.3 (As-Built Drawings) of the FDOT Standard Specifications for Road and Bridge Construction, we have included the cost of providing the as-built plans for the signalization portion of the work. However, we are excluding the cost to sign & seal these as-built drawings. The cost to sign & seal the as-built drawings, as well as all required survey, shall be the responsibility of the General Contractor.
- TCD reserves the right to negotiate mutually agreeable terms and conditions before entering in to an agreement.
- Based upon a review of the bid documents, TCD provides notice that some of the materials required to perform the Work are subject to extraordinary industry-wide delays, up to one year for delivery in some cases, which may impact the scheduled completion date for the Work. TCD will therefore not accept liability for delay or cost escalation arising from the untimely delivery of materials for the project.
- Price in parentheses denotes a negative dollar amount (credit).

#### Payment Terms:

Payments are to be made to us by the tenth day of the month for all work installed and materials placed on the job site during the preceding month. Final Payment including retainage, if any, will be due not more than thirty (30) days after completion and acceptance of the work. Any contract resulting from this proposal shall be on the terms and conditions mutually acceptable to the Purchaser and Traffic Control Devices, LLC

<b>ACCEPTED:</b> The above prices, specifications and conditions are satisfactory and hereby accepted.  <b>Buyer:</b> _____ <b>Signature:</b> _____ <b>Date of Acceptance:</b> _____	<b>CONFIRMED:</b> <b>Traffic Control Devices, LLC</b>  <b>Authorized Signature:</b> _____ <b>Estimator:</b> Lara Roberson (407) 869-5300 ext 131 lroberson2@tcd-usa.com
---	--