

## **CHANGE ORDER FORM**

This form is to be used when a Purchase Order has a change in scope, amount or date. Amounts exceeding 10% of original award requires BCC approval. Some fields may not be applicable and may be left blank. Use your cursor to hover over a field for help.

Please send completed and digitally signed form to **Procurement@marionfl.org** 

Date: 9/30/2025	Department: Office	of County Engine	er (	hange C	order #: _3
Additional Days Only Is Board Action Required? Yes			Contractor/Vendor (Name & Address):		
Bid/Contract/Quote Number & Project Title:			Art Walker Construction Inc		
25Q-002 STC073804 - SW 40th Ave/SW 4		PO Box 267			
PO Number: 2500776			Lowell, FL 32663-0267		
Contract Amount: \$ 16,889,149.20		GL Account Number (ORG/OBJECT): GB772541-563512			
Have you sent Procurement the revise	No O N/A O	Project Account Numbe	er (If applicable):		
Is the change order amount from Con	0	TIP073804-TIP ROADS-EXPANS CNS-760 Requesting Amount of Contingency:			
JUSTIFICATION & DESCRIPTION OF C	HANGE				
	B-2 design and coordi	ination; Task D: Ri	ght of way staking-clearing	for powe	er relocation;
Original Ordered Amount:				\$16,889,149.20	
Current Ordered Amount (Not the balance):				\$19,959,541.42	
The PO will be increased/decreased by this change order in the amount of:  (Do not put contingency amount)				\$ 239,537.25	
The new PO amount including this change order will be:  (PO amount will not change if it comes from contingency)(auto calculated)				\$20,199,078.67	
Contract time will be Increased/decreased by			DAYS	180	
Prior Substantial Completion Date:		Revised Substantial Completion Date:		NA	
Prior Final Completion Date: 5/3	Final Completion Date: 5/31/2026 Revised I		Completion Date: 11/26/2026		2026
Approval: Dang lan L. Henton	10/1/25	BCC Approv	al (when applicable):		
Director/Designee	Date	Chairman, E	BCC		Date
Project Mgr.	10/1/25 Date	Attest: Cler	c of Court		Date
Administration (NEW amount is between \$25k	- \$50k) Date	County Adn	ninistrator		 Date
Procurement:	Date				Revised 10/2025

Reset Form

**Email Form**