

Marion County Board of County Commissioners

Procurement Services

2631 SE Third St. Ocala, FL 34471 Phone: 352-671-8444 Fax: 352-671-8451

CHANGE ORDER FORM

This form is to be used when a Purchase Order has a change in scope, amount or date. Amounts exceeding 10% of original award

requires BCC approval. Some field				ver over a field for help.	
Date 10/23/2025 Department Facilities Manager			ent Change Order # 2		
Additional Days Only	Is Board Action F	Required?			
Bid/Contract/Quote Number & F		Vendor (Name & Address):			
200-170-12 fire Station #11			Rispoli & Associates 114 South Magnolia Av	Avenue Ocala Florida	
Project Code: FRC000020			34471	ende, Ocaia, Monda	
PO Number: 2201201		_ ,	GL Account Number	ORG/OBJECT):	
Contract Amount: 293235.00			VJ732522-562102	W.	
Have you sent Procurement the	revised P&P Bond? Yes	No N/A	Contingency Amount	(if requesting use):	
Is the change order amount from		No⊠ ON OF CHANG	iE		
Revise the 10			exhaust system in the ba	VS	
			stem which attaches to t		
* BA	ACKUP DOCUMENTATION MU	IST BE ATTACHED (LLARIFYING CHANGE		
Original PO Amount:				\$293,235.00	
The Current PO Amount (includes a	\$304,465.00				
The PO will be increased/decreased by this change order in the amount of: (Do not put contingency amount)			Increase ⊠ Decrease □	\$3,960.00	
The new PO amount including this o PO amount will not change if it comes t	\$308,425.00				
				-	
Contract time will be Increased/deci	reased by		DAYS		
Prior Substantial Completion Date Revised S			stantial Completion Date		
Prior Final Completion Date		Revised Fina	Revised Final Completion Date		
pprovál:	10/31/25	BCC Appro	oval (when applicable)	:	
epartment Head	Date	Chairman, BO	CC	Date	
sst. Co. Administrator: (If Applicable) Date	Attest: Clerk	of Court	Date	
nih / salue	10-23-2025				
roject Mgr. ecky Jayns	Date 11/03/2025	County Adm	inistrator	Date	
rocurement:	Date			Revised 12	

Revised 12/22 v2

October 21, 2025

CONTRACT # 20Q - 170

Facilities Management Nicole Raczkowski Mike Bates 2602 SE 8th Street Ocala, Florida 34471

Nicole.Raczkowski@marionfl.org
Mike.bates@marionfl.org

Re: ADD SERVICES #2 FOR:

Marion County Fire Station #11 - Fire College - Ocala Florida

Revise: High / Low Mechanical System Design in Apparatus Bay due to County using the WARD direct on Fire Truck Exhaust treatment system.

Rispoli & Associates Architecture, Inc. (RAA) and Ingenuity Engineers:

Shall provide Additional Services for the above-mentioned project as follows:

The additional scope of work shall include professional engineering design modifications to the High / Low mechanical and electrical systems in the Apparatus Bays of Fire Station #11. The scope of work as indicated above and in the Ingenuity Proposal attached:

SUMMARY					
Task 1: High / Low Mechanical and Electrical revisions	\$3,600.00				
RAA Coordination Consultant's Fee 10% of consultant fee	\$360.00				
TOTAL FEE FOR ADDITIONAL SERVICES ABOVE:	\$3,960.00				

SCHEDULE

We anticipate approximately an additional 2 weeks for complete construction document upon approval of services.

PAYMENT SCHEDULE

Payment will be due and payable upon receipt of the Statements or as per Marion Co. policy.

If this proposal meets with your approval, please execute a notice purchase order as required.

Thank you for your consideration.

Sincerely,

Joseph Rispoli, AIA, Architect

Architect, AR95439

Project Architect/Manager



October 6, 2025

Mr. Joe Rispoli, AIA Principal, Architect Rispoli & Associates Architecture, Inc. 114 South Magnolia Avenue Ocala, FL 34471 O: 352.620.0909

F: 352.620.8218 joe@rispoliarchitect.com

Fire Station #11 - Fire College - located in Ocala Florida - Add Service #2 Re:

Mechanical Professional Engineering Services

Ingenuity Project No. I21131.02

Dear Mr. Rispoli,

We respectfully submit our proposal to provide mechanical professional engineering services for the above referenced project. We look forward to and appreciate the opportunity to work with you and your team.

PROJECT SCOPE

The additional scope of work will include providing additional mechanical professional engineering services associated with Fire Station #11 located in Ocala, Florida, The scope of work will include design revisions associated with modifying the High Low system in the apparatus bays to the application of the ward system.

ADDITIONAL SERVICES

Additional services, when requested in writing, shall be performed at an hourly rate per the attached Ingenuity Engineers, Inc. rates schedule in effect at the time of request for services. Services may include, but are not limited to:

Expanded scope beyond proposal constraints.

TOTAL COMPENSATION

We propose to provide the above-described basic scope of services as described below:

Total Base Fee \$3,600.00*

ingenuity engineers, inc.

Plus, reimbursable expenses

*Reimbursable expenses will be billed at 1.15 times direct cost and include all out-of county travel-related costs, (Ingenuity's Orlando office to be considered point-of-origin for all trips), airfare, mileage, meals, lodging, plotting and printing (except as required for in-house coordination), photography, courier services, shipping and express mail. Billing will be monthly, based upon percentage of services completed and reimbursable expenses. Payment is due within 15 days of receipt of payment from client.

At no time during the duration of the project may the total fees outstanding equal or exceed 20% of the total base fee for the project. In the event that the total outstanding equals or exceeds 20% of the base contract fee, the project will be placed on hold and no additional work will be performed by Engineer or Consultant(s) until the outstanding balance has been paid to the Engineer.

PURSUANT TO FLORIDA STATUTE 558.035, AN INDIVIDUAL EMPLOYEE OR AGENT OF INGENUITY ENGINEERS, INC. MAY NOT BE HELD INDIVIDUALLY LIABLE FOR DAMAGES RESULTING FROM NEGLIGENCE OCCURING WITHIN THE COURSE AND SCOPE OF PROFESSIONAL SERVICES RENDERED UNDER THIS PROFESSIONAL SERVICES CONTRACT.

If our proposal is acceptable, please return a signed copy authorizing us to proceed. This authorization constitutes your commitment to pay the fee and represents that approval has been received by your firm from the client. Alternatively, we can enter into a contract agreement using AIA forms.

We look forward to the opportunity to assist your firm for this and future projects. Please give me a call with any questions or comments.

Sincerely.

Brian S. Hessinger, P.E.

President/CEO

Fire Station #11 - Fire College - Ocala Florida - Add Service #2 Ingenuity Project No. I21131.02

October 6, 2025 Page 3 of 3

Authorization by Rispoli & Associates Architects for Ingenuity Engineers, Inc. to provide the above-described services:

Signed:	Million Community of the Community of th		·····	
Name:				
Title:		 ***************************************	·	
Date:				

10.31.2025 - Change Order 2 - Rispoli Associates - PO #2201201 - FS 11 - Remove High Low Exhaust System - \$3960.00 Increase

Final Audit Report 2025-11-03

Created: 2025-11-03

By: Brittany Echols (brittany.echols@marionfl.org)

Status: Signed

Transaction ID: CBJCHBCAABAAv4UoOwwreWhfXqkS67xwQ5iELQN9L3Qr

"10.31.2025 - Change Order 2 - Rispoli Associates - PO #22012 01 - FS 11 - Remove High Low Exhaust System - \$3960.00 Increase" History

- Document created by Brittany Echols (brittany.echols@marionfl.org) 2025-11-03 12:56:21 PM GMT
- Document emailed to Becky Jayne (Becky.Jayne@marionfl.org) for signature 2025-11-03 12:56:32 PM GMT
- Email viewed by Becky Jayne (Becky.Jayne@marionfl.org) 2025-11-03 12:58:33 PM GMT
- Document e-signed by Becky Jayne (Becky.Jayne@marionfl.org)
 Signature Date: 2025-11-03 12:58:54 PM GMT Time Source: server
- Agreement completed.
 2025-11-03 12:58:54 PM GMT