



Daly & Zilch (Florida), Inc.

STATE CERTIFIED
GENERAL CONTRACTOR
STATE CERTIFIED MINORITY BUSINESS
Lic. #CG-C059597



305 S. Salisbury Ter. • Suite A • Lecanto, FL 34461 • Office: (352) 341-4860 • Fax: 1-888-873-4861

Mobile-Linda: (352) 302-3626 • Mobile-Bud: (352) 302-7869 • www.daly-zilch.com

To: **Joey Amodo, Marion County** Change Order **7**
Jose Lopez, Jr., Kimley-Horn Date **1/23/2026**
Project No. **Marion County**
#25B-009

Project: **Rotary Sportsplex Synthetic Field Improvements**
5220 SE Maricamp Rd., Ocala, FL 34480

Contact: **Chuck Daly**

The contract is changed as follows:

This Proposal is for the Change to add a 396" x 276" x 24" D double sided, non-illuminated, aluminum roadway sign, with County provided seals on both sides. Sign to be painted 4 colors. This price includes an allowance for electric. This could change depending on choice of fixtures . Backup attached.

Increase	X
Decrease	
No Change	

Contract Status

Original Contract Times

Original Contract Amount	\$1,861,675.00	Substantial Completion	225
Previous Change Orders	\$29,141.26	Ready for final payment	289
Current Contract Amount	\$1,890,816.26	Net Changes from previous CO	0
This Change Order Amount	119,219.10	Contract Times prior to this CO	289
New Contract Amount	\$2,010,035.36	Net Increase (Decrease)	120
		Contract Time with approved CO	409

Contractor Daly & Zilch (Florida) Inc. Owner Marion County

Address PO Box 937, Lecanto, FL 34460 Address 601 SE 25th Ave., Ocala, FL 34471

By _____ By _____

Date _____ Date _____

