



Marion County Board of County Commissioners

Procurement Services

2631 SE Third St.
Ocala, FL 34471
Phone: 352-671-8444
Fax: 352-671-8451

CHANGE ORDER FORM

This form is to be used when a Purchase Order has a change in scope, amount or date. Amounts exceeding 10% of original award requires BCC approval. Some fields may not be applicable and may be left blank. Use your cursor to hover over a field for help.

Date 03/13/2024 Department MSTU Change Order # 1

Additional Days Only Is Board Action Required? No

Bid/Contract/Quote Number & Project Title:
24B-002 (SSS) Community Center Lap Pool & Spa Resurfacing

Vendor (Name & Address):
Aumiller Pools LLC
2438 Summerfield Road
Winter Park, FL 32792

Project Code: 520ADPOOL

PO Number: 02400782

Contract Amount: \$90460.00

GL Account Number (ORG/OBJECT):
HL520575-546121

Have you sent Procurement the revised P&P Bond? Yes No N/A

Contingency Amount Using (if requesting use):
\$9,046.00

Is the change order amount from Contingency? Yes No

JUSTIFICATION & DESCRIPTION OF CHANGE

Due to the resurfacing of the Adult Lap Pool. Five (5) Lap Lanes will be installed on the pool bottom. All lanes will be 12" wide lane lines utilizing 2" x 2" black or blue tile. This will also include 10 target (cross style) also 12" using 2"x2" tile \$17,400.00. Replace broken skimmer \$3500.00. All work will be done as per quote dated 3/11/24 & 3/12/24.

* BACKUP DOCUMENTATION MUST BE ATTACHED CLARIFYING CHANGE*

Original Ordered Amount:	\$90,460.00
Current Ordered Amount (Not the balance):	\$90,460.00
The PO will be increased/decreased by this change order in the amount of: (Do not put contingency amount)	Increase <input checked="" type="checkbox"/> Decrease <input type="checkbox"/>
The new PO amount including this change order will be: (PO amount will not change if it comes from contingency)(auto calculated)	\$102,314.00
Contract time will be increased/decreased by	DAYS <u>30</u>
Prior Substantial Completion Date <u>N/A</u>	Revised Substantial Completion Date <u>N/A</u>
Prior Final Completion Date <u>02/05/2024</u>	Revised Final Completion Date <u>04/06/2024</u>

Approval:

[Signature] 3/14/24
Director/Designee Date
[Signature] 3/14/24
Project Mgr. Date

BCC Approval (when applicable):

Chairman, BCC Date

Attest: Clerk of Court Date

County Administrator Date

Administration (If Applicable) Date

Procurement: Date