

Marion County Board of County Commissioners

Procurement Services

2631 SE Third St. Ocala, FL 34471 Phone: 352-671-8444 Fax: 352-671-8451

CHANGE ORDER FORM

This form is to be used when a Purchase Order has a change in scope, amount or date. Amounts exceeding 10% of original award requires BCC approval. Some fields may not be applicable and may be left blank. Use your cursor to hover over a field for help.

requires BCC approval. Some fields n	nay not be applicable a	ind may be left b	lank. Use your cursor to ho	ver over a field for help.
Date 03/31/2025	Department Utiliti	es	Cha	ange Order # 1
Additional Days Only	Is Board Action F	Required? No		
Bid/Contract/Quote Number & Project Title: 24pb-295			Contractor/Vendor (Na National Metering Serv 163 Schulyer Ave	
PO Number: 2500204			Kearney, NJ 07032	
Contract Amount: GL Account Number (OZF448536 - 563102				ORG/OBJECT):
Have you sent Procurement the revised P&P Bond? Yes No N/A Project Account Numb UTC000120				per (If applicable):
3				f Contingency:
JUSTIFICATION & DESCRIPTION	OF CHANGE			
To increase the purchase order t	as approved by the	County Adminis	trator	curement request,
* BACKL	JP DOCUMENTATION MU	ST BE ATTACHED C	LARIFYING CHANGE*	
Original Ordered Amount:				\$18,000.00
Current Ordered Amount (Not the balance):				\$18,000.00
The PO will be increased/decreased by this change order in the amount of: (Do not put contingency amount) Increase Decrease				\$27,000.00
The new PO amount including this change order will be: (PO amount will not change if it comes from contingency)(auto calculated)				\$45,000.00
Contract time will be Increased/decreased by DAYS				
Prior Substantial Completion Date Revised Substantial Completion Date			stantial Completion Date	
Prior Final Completion Date Revised Final C		Completion Date		
pproval: 3/31/25 BCC			val (when applicable):	
Director/Designee	Date	Chairman, BC	C	Date
roject Mgr.	Date	Attest: Clerk	of Court	Date
dministration (If Applicable)	Date 4-1-25	County Admi	inistrator	Date
rocurement;	Date			Revised 7/2