



Marion County Board of County Commissioners

Procurement Services

2631 SE Third St.
Ocala, FL 34471
Phone: 352-671-8444
Fax: 352-671-8451

CHANGE ORDER FORM

This form is to be used when a Purchase Order has a change in scope, amount or date. Amounts exceeding 10% of original award requires BCC approval. Some fields may not be applicable and may be left blank. Use your cursor to hover over a field for help.

Date 08/15/2024 Department Utilities Change Order # 2

Additional Days Only

Is Board Action Required? Yes 9/4/24

Bid/Contract/Quote Number & Project Title:
23B-134

Contractor/Vendor (Name & Address):

Razorback LLC.
177 Anclote Road
Tarpon Springs, FL 34689

PO Number: 02400602

Contract Amount: _____

GL Account Number (ORG/OBJECT):

ZF442533-534101

Have you sent Procurement the revised P&P Bond? Yes No N/A

Project Account Number (If applicable): _____

Is the change order amount from Contingency? Yes No

Requesting Amount of Contingency: _____

JUSTIFICATION & DESCRIPTION OF CHANGE

The Deer Path & Salt Springs Hydro-Tanks require a post inspection after the repairs are performed on the tanks per the Florida Department of Environmental Protection.

* BACKUP DOCUMENTATION MUST BE ATTACHED CLARIFYING CHANGE*

Original Ordered Amount: _____

\$110,800.00

Current Ordered Amount (Not the balance): _____

\$149,200.00

The PO will be increased/decreased by this change order in the amount of: _____
(Do not put contingency amount)

Increase

Decrease

\$6,000.00

The new PO amount including this change order will be:

(PO amount will not change if it comes from contingency)(auto calculated) _____

\$155,200.00

Contract time will be Increased/decreased by _____

DAYS

Prior Substantial Completion Date

Revised Substantial Completion Date

Prior Final Completion Date

Revised Final Completion Date

Approval:

Director/Designee

8/15/24
Date

BCC Approval (when applicable):

Chairman, BCC

Date

Project Mgr.

8/15/24
Date

Attest: Clerk of Court

Date

Administration (If Applicable)

Date

County Administrator

Date

Procurement

Bucky Jayne
Date

8-20-24
Date