

Change Order

| |
|---|
| Customer Name / Address |
| MARION COUNTY FLEET 3330 S.E. MARICAMP ROAD OCALA, FL 34471 |

| | |
|-----------|----------------|
| Date | Change Order # |
| 5/15/2026 | 26-14357CO |

| Item | Description | Qty | Total |
|-----------|---|-----|---------|
| E 122 | INSTALL LIGHTING | 0 | 0.00 |
| E122-SPEC | FRONT OF MODULE BROW LIGHT - Change Fire Tech Brow light to Model be FT-B-46-ML3-W | 1 | 214.00 |
| E122-7A | STREETSIDE SCENE LIGHTS - Install (2) New Whelen 900 Series LED scene lights with chrome flanges. | 1 | 568.00 |
| E122-12A | CURBSIDE SCENE LIGHTS - Install (2) New Whelen 900 Series LED scene lights with chrome flanges. | 1 | 568.00 |
| E122-20B | BRAKE / TAIL / TURN / REVERSE LIGHTS - Install New Whelen 600 Series LED lights with chrome flanges in lieu of Tecniq lights | 1 | 663.00 |
| E122-32A | 3RD BRAKE LIGHT - Install New 3rd Brake Light | 1 | 56.00 |
| E 124 | ELECTRICAL | | 0.00 |
| E124-12B | Back Up Camera will be interfaced with OEM monitor in dash. | 1 | -827.00 |
| E124-13A | CAAS GVS 3.0 Exception C.8.5.5 Lack of Automatic Anti-Theft device for Idling. Anti-theft security module declined. (Per CAAS requirements). By declining to select an appropriate anti-theft device for this chassis, The Agency is non-compliant to CAAS GVS 2.0 for the likely event of required idling of the chassis while unattended. | 1 | -477.00 |
| C 123 | ASSEMBLE / INSTALL / DOORS / GASKETS | 0 | 0.00 |
| C123-3-N | > Install new lower stainless door panels - (3) Entry doors | 1 | 633.00 |
| C123-23-7 | > Install new door hold opens (7) doors. | 1 | 137.00 |
| C123-3-P | > Remove Door and Interior Grab handles and grab rail. Send to Advanced Powdercoat for refinish. Gray | 1 | 824.00 |
| C 121 | INSTALL HARDWARE | 0 | 0.00 |
| C121-20 | Install New Backboard strap | 1 | 122.00 |
| I 108 | REMOVE FLOORING & COMPONENTS | 0 | 0.00 |
| I108-SPEC | Cutout rotten plywood sub-floor and replace. | 1 | 550.00 |
| I 127 | PLEXIGLASS | 0 | 0.00 |

| | | | | |
|------------------------------|--|-------|--|--------------|
| Customer Approval Signature: | | Date: | | Total |
|------------------------------|--|-------|--|--------------|

Change Order

| |
|---|
| Customer Name / Address |
| MARION COUNTY FLEET 3330 S.E. MARICAMP ROAD OCALA, FL 34471 |

| | |
|-----------|----------------|
| Date | Change Order # |
| 5/15/2026 | 26-14357CO |

| Item | Description | Qty | Total |
|-----------|---|-----|----------|
| I127-2-7 | Replace all plexi glass - (7) streetside cabinets. Smoke Plexiglass | 1 | 1,558.00 |
| I 146 | FABRICATE CABINETS / INTERIOR MODIFICATIONS & INSTALLATIONS | 0 | 0.00 |
| I146-4-2 | Replace squad bench (2) hold opens. | 1 | 116.00 |
| I146-SPEC | Install (3) New IV Hooks. (Hooks are missing) | 1 | 92.00 |
| I146-6 | Replace (1) Male retractable squad bench seat belt. (Torque bolts to spec, apply torque seal, and sign off in critical process book per QVM, FMVSS, and CAAS, requirements) | 1 | 153.00 |
| I146-17A | Install new squad bench safety net - Direct replacement. | 1 | 389.00 |
| I 154 | O2 SYSTEM / MED AIR SYSTEM / HELIOX SYSTEM | 0 | 0.00 |
| I154-SPEC | Install (3) New O2 Faceplates | 1 | 486.00 |
| F 149 | FABRICATE NON-DIAMOND PLATE | 0 | 0.00 |
| F149-4 | Fabricate new lower stainless door panels for entry doors. | 1 | 0.00 |
| F 130 | CHASSIS PREP & MODIFICATIONS | 0 | 0.00 |
| F130-14 | Weld in new crossmember at rear for tow eyes. | 1 | 654.00 |
| F130-11 | Install Tow Eyes/Hooks on Rear | 1 | 614.00 |
| | ***** END OF SECTION ***** | 22 | 7,093.00 |

| | | | | | |
|------------------------------|--|-------|--|--------------|------------|
| Customer Approval Signature: | | Date: | | Total | \$7,093.00 |
|------------------------------|--|-------|--|--------------|------------|