



EMPOWERING MARION FOR SUCCESS II

911 Management and Public Safety Communications

FY 23/24 – 3rd Quarter Accomplishments (April - June):

Public Safety

1. Implement ESInet
 - a. Continuing to attend meetings with our Region 3 counties. *This item, while separate, is linked to the implementation of NGCS (Next Generation Core Services).
2. Regional Back-Up Plan
 - a. MOU with Alachua County has been approved by all parties.
 - b. Continuing discussions to identify additional counties that would have the capacity to handle Marion County's 911 traffic should the need arise once NGCS is fully implemented.
3. Implementation of Next Generation 911 Core Services
 - a. INdigital has been chosen as our Next Generation Core Services (NGCS) provider.
 - b. Implementation of our Regional Mapping Repository has begun –
 - GIS data has been updated to meet the NENA Standards.
 - Boundary facilitation meetings have been completed with all 7 surrounding counties.

FY 23/24 – 4th Quarter Goals (July - September):

Public Safety

1. Implement ESInet
 - a. With the implementation of NGCS this item will be complete.
2. Regional Back-Up Plan
 - a. Continue to narrow down a short list of counties within the region that can serve as a reciprocal backup site for the uninterrupted processing of 911 calls should a catastrophic event affect Marion County's 911 communication operations.
3. Implementation of Next Generation 911 Core Services (NGCS).
 - a. Contract negotiations with the NGCS provider chosen.
 - b. Continue working with DataMark for the implementation of our regional GIS mapping repository.