



## EMPOWERING MARION FOR SUCCESS II

### Solid Waste

#### **FY 2024-25 4<sup>th</sup> Quarter Accomplishments (July – September):**

##### Improve Solid Waste Infrastructure and Update Solid Waste Master Plan

1. Performed preventative maintenance on 25% of our compactors at the recycling centers.
2. Developed draft mass grading and roadway layout for the sand mine property.
3. Finalized and sought proposal on Phase 1 and 2 landfill design
4. Held pre-bid on transfer station repairs
5. Identified owner of Greenway property in efforts of ownership clean-up
6. Received layout and information regarding new scale house design
7. Finalized increase to the solid waste assessment
8. Awarded new contracts for groundwater sampling, analysis and reporting
9. Installed a new camera system at our Baseline facility
10. Finalized negotiations and draft contract review with G2, solidifying a path forward to end that contract.
11. Awarded continuing services contracts to 4 vendors for engineering work.
12. Acquired and trained on new landfill gas analyzer.
13. Received draft plan to relocate household hazardous waste and the baseline recycling center.

#### **FY 2025-26 1<sup>st</sup> Quarter Goals (October - December):**

##### Improve Solid Waste Infrastructure and Update Solid Waste Master Plan

1. Negotiate and award landfill gas system compliance and maintenance contract.
2. Update changes to a resolution regarding non-assessed permit fees and other charges.
3. Award tasks to engineering firm for design and permitting of phase 1 and phase 2 landfill expansion.
4. Award tasks to engineering firm to develop construction documents, permit and bid mass grading project at the sand mine.
5. Continue to work with Greenway staff on ownership clean-up.
6. Award and begin transfer station repairs.
7. Finalize purchase and implementation of new scale software and integrated credit card system.
8. Replace leachate sump pump to ensure efficient operations.
9. Purchase some adjacent land to Newton Landfill to resolve fence and groundwater well placement.
10. Finalize electrical system updates for 3 recycling centers.
11. Award task for rail crossing design or possibly design/build.
12. Work with facilities to begin the design process for a new administration building.