

Sent 3/1



Marion County Board of County Commissioners

Procurement Services

2631 SE Third St.
Ocala, FL 34471
Phone: 352-671-8444
Fax: 352-671-8451

CHANGE ORDER FORM

This form is to be used when a Purchase Order has a change in scope, amount or date. Amounts exceeding 10% of original award requires BCC approval. Some fields may not be applicable and may be left blank. Use your cursor to hover over a field for help.

Date 03/01/2024 Department Office of the County Engineer Change Order # 2

☒ Additional Days Only Is Board Action Required? Yes

Bid/Contract/Quote Number & Project Title:
23B-194 Annual Traffic Signal Loops FY 2-24

Vendor (Name & Address):

Taylormade Loops, LLC.
6330 SE 41st Ct
Ocala, FL 34480

Project Code: TIP077835

PO Number: 2400620

Contract Amount: 60,200.00

GL Account Number (ORG/OBJECT):

BM761541-563221

Have you sent Procurement the revised P&P Bond? Yes ☐ No ☐ N/A ☒

Contingency Amount Using (if requesting use):

Is the change order amount from Contingency? Yes ☐ No ☒

DESCRIPTION OF CHANGE

Adding \$21,969.23 to the contract for additional repairs required. Adding 7 loops at six (6) new intersections. See detailed backup attached. Funds will come from GL Acct # TIP077835 TIP ROADS TFCTRL CNS 761. Due to extra loops being added, we will also add an additional 30 days to the contract time.

* BACKUP DOCUMENTATION MUST BE ATTACHED CLARIFYING CHANGE

Original PO Amount:	\$60,200.00
The Current PO Amount (includes all previous change orders):	\$61,800.00
The PO will be increased/decreased by this change order in the amount of:	Increase <input checked="" type="checkbox"/> Decrease <input type="checkbox"/>
(Do not put contingency amount)	\$21,969.23
The new PO amount including this change order will be:	\$83,769.23
(PO amount will not change if it comes from contingency)(auto calculated)	
Contract time will be Increased/decreased by _____ DAYS	60
Prior Substantial Completion Date	
Revised Substantial Completion Date	
Prior Final Completion Date	3/2/2024
Revised Final Completion Date	5/1/2024

Approval:

[Signature] 3/1/24
Department Head Date
[Signature] 3/1/24
Project Mgr. Date

Administration (If Applicable) Date

Procurement: Date

BCC Approval (when applicable):

Chairman, BCC Date

Attest: Clerk of Court Date

County Administrator Date

CO # 2
Add 6 new intersections

Vendor: Taylor Made Loops, LLC
City: Ocala, FL
Email: taylormadeloops@gmail.com

ADDITIONAL SIGNAL LOOP DETECTION REPAIRS			PROJECT #: TIP077835		BID #: 23B-194	
Tabulation Quantities Spreadsheet						
ITEM		DESCRIPTION	QTY	UNIT	UNIT COST	TOTAL COST
1		MOBILIZATION AND SPECIAL PROVISIONS	1	LS	\$2,769.23	\$2,769.23
2		MAINTENANCE OF TRAFFIC	1	LS	\$2,769.23	\$2,769.23
3		SIGNALIZATION				
3.1		SIGNAL CABLE- NEW OR RECONSTRUCTED INTERSECTION, F&I	6	PI	\$538.46	\$3,230.77
3.2		LOOP ASSEMBLY, F&I, TYPE B	1	AS	\$1,200.00	\$1,200.00
3.3		LOOP ASSEMBLY, F&I, TYPE F	6	AS	\$2,000.00	\$12,000.00
					TOTAL:	\$21,969.23

ADDITIONAL INTERSECTION LIST WITH LOOP QUANTITIES & LANE LOCATIONS

Location ID	Jurisdiction	Main Street		Minor Street		Loop Quantity		Lane Location of Defective Loops
		Name	Orientation	Name	Orientation	Type F (Stop Bar)	Type B (Advance)	
14	County	E Hwy 25	E/W	Del Webb Blvd / SE 92nd Ct	N/S	2	0	Type F - Northbound left/through & right turn (2)
15	FDOT	N US Hwy 27	E/W	NW 49th Ave	N/S	1	0	Type F - Northbound right turn (1)
16	FDOT	N US Hwy 27	E/W	NW 60th Ave	N/S	1	0	Type F - Northbound left turn (1)
17	County	NE 25th Ave	N/S	NE 35th St	E/W	0	1	Type B - Northbound through (1)
18	FDOT	S US Hwy 441	N/S	Del Webb Blvd	E/W	1	0	Type F - Westbound right turn (1)
19	FDOT	S US Hwy 441	N/S	SE Sunset Harbor Rd / SE 147th Pl	E/W	1	0	Type F - Eastbound left turn (1)

Total Loop Quantity 6 1