

Hickman, Gerald

From: Cyndi Volz <cyndi.volz17@yahoo.com>
Sent: Thursday, February 5, 2026 11:12 AM
To: Hickman, Gerald
Subject: Re: FDOT Permit No. 2020-A-595-00022 SR 40 at SW/NW 80th Ave. Intersection Improvements Utility Update Meeting #3

CAUTION: THIS MESSAGE IS FROM AN EXTERNAL SENDER

This email originated from outside the organization. Do not click links, open attachments, or share any information unless you recognize the sender and know the content is safe. Report suspicious emails using the "Phish Alert" button in Outlook or contact the Helpdesk.

Gerald

Per our conversation this morning we'll start the 4 rail fence removal in the morning, returning on Monday/Tuesday to finish up.

Per the previous change order there was an 8K contingency for any future change orders. Below is the amounts and justifications for the new change order request. How do you need me to write this up?

\$2000 Remobilization due to stop work order while SECO issues were being resolved.

\$1280 Cost associated with equipment rental (auger bit) for one month. When work was stopped auger bit was returned and new rental order will have to be established.

\$1450 Cost to load/remove/store all 4 rail posts after stop work order.

\$1450 Cost to load/return posts for 4 rail fence back to job site

Regards,
Cyndi Volz
R&C Construction & Sitework
352 685 6195 office
850 251 1915 cell

[Yahoo Mail: Search, Organize, Conquer](#)

On Thu, Feb 5, 2026 at 8:12 AM, Hickman, Gerald
<Gerald.Hickman@marionfl.org> wrote:

Latest update form SECO below. How does your schedule look for the existing 4 board fence removal?



**Marion
County**
FLORIDA

Gerald Hickman
Transportation Construction Manager
Office of the County Engineer

Marion County Board of County Commissioners
412 SE 25th Ave.
Ocala, FL 34471
Main: 352-671-8686 | Direct: 352-671-8378



Empowering Marion for Success!

Under Florida law, emails to our organization are public records. If you do not want your email reviewed in response to a public records request, contact this office by phone.

From: Velasco, Alejandro <alejandro.velasco@secoenergy.com>
Sent: Thursday, February 5, 2026 7:59 AM
To: Hickman, Gerald <Gerald.Hickman@marionfl.org>; Randal Stagg <RStagg@drmp.com>
Cc: Ryan Pellarin <RPellarin@drmp.com>; Wyatt Papy <Wyatt@cicfl.com>; rtanksley <rtanksley@cicfl.com>
Subject: RE: FDOT Permit No. 2020-A-595-00022 SR 40 at SW/NW 80th Ave. Intersection Improvements Utility Update Meeting #3

CAUTION: THIS MESSAGE IS FROM AN EXTERNAL SENDER

This email originated from outside the organization. Do not click links, open attachments, or share any information unless you recognize the sender and know the content is safe. Report suspicious emails using the "Phish Alert" button in Outlook or contact the Helpdesk.

Good morning,

I completed the staking for SECO new poles yesterday. Please notify us once the fencing has been removed. Once it is removed operations will be back out to confirm their trucks and equipment can access the location. I also noticed that the two oak trees will have to be trimmed out of the new R/W for us to safely install our poles and that the branches are away from our overhead lines that we will be relocating.

I will not be able to attend today's update meeting. If you have any questions I will be available to speak after 12pm.

Alejandro Velasco | Project Engineer Supervisor | E: Alejandro.Velasco@secoenergy.com | O: 352-569-9647 | C: 352-661-0479