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MEMORANDUM 

To: Chuck Varadin, Marion County Growth Services Department Director 

From: Blair Knighting, AICP; Kimley-Horn and Associates, Inc.  

Date: October 31, 2024 

RE:  EAR Board of County Commissioners Revised Workshop Schedule 

  Kimley-Horn Project Number 040997173 

RECOMMENDED SCHEDULE 

The Board of County Commissioners requested additional workshops to conduct a full analysis of each 

Comprehensive Plan Element. Amendment #1 included three (3) Board workshops which were conducted 

on the following dates: September 12th, October 1st, and October 29th.  

 At the September 12th workshop, the Conservation and Recreation and Open Space Elements 
were reviewed in detail by the Board.  

 The Future Land Use Element review began on the September workshop and continued through 
the October 1st and 29th workshop. 

 It was decided by the Board at the October 29th workshop to continue with the detailed review of 
each Element. At this pace, it is anticipated that we will require additional workshops (potentially 5) 
to complete the review of the Future Land Use Element and the Transportation Element. 

o November 7th, December 9th, and three other workshops will be scheduled. 

o It is anticipated that the Future Land Use Element will be finished up with the workshop after 
the December 9th workshop with the Transportation Element discussed at the fourth 
workshop and the Summary workshop being the last (5th) workshop. 

o Staff will attempt to schedule these five remaining workshops before mid-January to ensure 
the EAR report will be completed before the EAR letter is sent to the State in February. 

 Growth Services and Kimley-Horn have one-on-ones scheduled with each Commissioner starting 
November 5th to discuss summaries of the recommended changes to the remaining elements. The 
hope is to complete a high-level review of the remaining elements considering there are no major 
recommended changes to those elements. It is anticipated there will be questions or discussion 
points that each commissioner may have as a result of the one-on-ones, therefore, a final workshop 
in January will be held to summarize all the recommendations and to follow up with any questions 
that may be a result of the one-on-one meetings with the Commissioners. 

Table 1, included as an attachment, outlines the workshops already completed under Amendment #1 and 

the anticipated additional five workshops needed to complete the EAR review with the Board. 

Thank you for your continued support during this project. 

Attachments: Table 1: Completed and Proposed Additional EAR Board Workshop Schedule 

CC: Ken Weyrauch, Marion County Growth Services Department Deputy Director 

 



Marion County EAR Project 

Page 2 

kimley-horn.com 12470 Gran Bay Parkway West, Suite 2350, Jacksonville, FL 32258 904 828-3917 

 

Table 1: Completed and Proposed Additional EAR Board Workshop Schedule 
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