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PROJECT CLOSE OUT MEETING REQUEST FORM 

MCSO Jail Kitchen Hallway Door & Frame Replacement Project Name 

Project Code 

End-Using Dept. 

Project Budget 

Final Project Costs 

Remaining Funds 

I ~s_o_c_oo_o_o_3_2 ____ __.I Contract Number _j2_4B_-_o_74 ________ ___, 

!Facilities Management 

1$231,990.00 ✓ 
~ 

1$ 199,936.14 ✓~ , ) . . I . . 
I 

1$32,053.86 ✓ I\. - · I 
Funding Restrictions ( Grant, Etc.) jNone • I 

Construction Manager Name~IJC_ S_ta_n_fo_r_d_&_S_o_n_ln_c_. _______ ~ 
Documentation Provided 

Copy of Dept. Acceptance letter: □ Yes 0 No 

Date Final Request for Payment Received I Nov 12, 2024 

Facilities Director/ Project Manager Signature: ...___ ___________________ __, 

Administrative Use 

Date Meeting Request Received: 

Date of Project Close Out Meeting 

Project Completion Certification (To be completed & signed during CPM): 

Recommendation for Remaining Project Funds 

Transfer to SOC000023 - MCSO Ja il Boiler - VJ735523-562102 - $32,053.86 

t Signature Daje 

/ Z/ lt/t'f 
Date 

Debbie Cole Digitally signed by Debbie Cole 
Date: 2024.12.111 4:05:20 ·05'00' 

Procurement Services Signature 

~ ?:-½ \.' 
Administration/ Fiscal Signature Date 

Rev 01 /11 

Miguel Figueroa
Cross-Out

Miguel Figueroa
Cross-Out


