



Art Walker Construction, Inc.

P.O. Box 267 ♦ Lowell, FL 32663

Phone: 352-629-1466

Email: office@artwalkerconstruction.com

5/29/2026

City of Ocala - City Engineer's Office

Attn: Hector Colon

1805 NE 30th Ave, Bldg 600

Ocala FL, 34470

RE: SW 40th/49th Ave
Change Order Request

We hereby propose the following prices:

Item No.	Item Description	Quantity	UM	Unit Price	Ext. Amount
W-01-5	8" DIP Water Main	228	LF	\$ 105.27	\$ 24,001.71
S-22-3	18" PVC Force Main	180	LF	\$ 167.78	\$ 30,201.06
S-23-3	FM DIP MJ Fittings 18"	7	EA	\$ 8,443.72	\$ 59,106.05
S-25-3	18" Plug Valve & Valve Box (Labor)	1	EA	\$ 4,200.00	\$ 4,200.00
S-99	Remove & Replace Storm 18" RCP	80	LF	\$ 357.50	\$ 28,600.00
1	12"x 8" MJ WYE (sta 189+05, 202+60)	2	EA	\$ 4,746.01	\$ 9,492.01
2	12" MJ WYE (sta 220+20)	1	EA	\$ 5,156.36	\$ 5,156.36
3	8"x 6" Wet Tap (Sta 240+27, 246+92)	2	EA	\$ 7,189.49	\$ 14,378.98
4	16"x 6" Wet Tap (Sta 242+19)	1	EA	\$ 7,817.17	\$ 7,817.17
				TOTAL	\$ 182,953.34

Brandon McInturff

Brandon McInturff

Art Walker Construction, Inc.

Brandon@artwalkerconstruction.com

Sean R.
Lanier

Digitally signed by Sean R.
Lanier
Date: 2026.06.26 14:16:30
-04'00'

City of Ocala